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Warehouse building 1A is a 
premium commercial space. 
Features both office and 
warehouse facilities to 
include a mezzanine.

FCJ NEWS 
Projects Update

Phase 1 of the Garmex Free Zone Redevelopment and Expansion 
Project is almost completed. Four buildings totalling 90,000 sq.ft. are now 
operational, with the exception of the sewer works which are currently 
being connected along with some minor defects to the buildings.  With 
the connection of the sewer being done, the buildings are being prepared 
to be handed over to their new clients shortly. 


Also included in the Phase 1 development is the construction 
of two buildings totalling 36,000 sq.ft. This space is designed 
for mini-warehousing and sectioned into 1,000 and 2,000 
sq.ft. units. Clients have the option of leasing and combining 
multiple units to suit their needs.


Construction is expected to begin January 2022. It has 
received cabinet approval and a letter of award has been 
sent to Tankweld Ltd. 
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Other infrastructure development update:

Sewer Designs Completed to support Phase 1 
Development – Works currently in progress and 
approximately 40% complete.


Designs on-going for fire suppression system, road 
network, property lighting, water meter banks etc.


Infrastructure design underway for Phase 2 
Development- 3 Buildings at South Gate – Marcus 
Garvey Entrance.


Infrastructure design underway for Phase 3  which will 
be on 5.7 acres of virgin land. 

• Tender in progress for site clearance 

• Tender in progress for the soil investigation studies


In total, the Garmex Redevelopment and Expansion project will see the construction of 13 new 
buildings on 8.7 acres of green space, totalling 370,000 sq. ft. of new space.


THE BOUNDBROOK REDEVELOPMENT 
The redevelopment of the Boundbrook Industrial 
Estate in Port Antonio, Portland has now passed its 
preliminary stage.

The detailed drawings for the Boundbrook 
redevelopment have now been submitted to the 
parish council.


The organisation is currently in the process of 
acquiring additional land to meet parking 
requirements. 


Planning meeting held with approving 
agencies such as; National Environment and 
Planning Agency (NEPA), Ministry of Health 
and Wellness (MOHW), Water Resource 
Authority (WRA), National Works Agency 
(NWA), Portland Parish Council and National 
Water Commission (NWC) are ongoing.


The Boundbrook is expected to bring economic 
growth and job creation to the people of Port 
Antonio and by extension the people of Portland. 
One hundred and forty thousand square feet 
(140,000 sq.ft.) will be created to support the 
services provided by the Government of Jamaica 
and the Private Sector.


Buildings 2A2, 2A1(foreground), 1A and 1B (background)
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Construction is expected to begin 
within the first quarter of 2022. 


The consultants, who now engaged in 
preparing a detailed Bill of Quantities 
(BQ), are in the final stages of 
completion. In addition to this, 
approvals have been received from: 
National Environment and Planning 
Agency (NEPA), National Water 
Commission (NWA), Ministry of 
Health and Wellness (MOHW), 
Ministry of Labour, Fire Department, 
National Water Commission (NWC) and 
Municipal Corporation.


Works will be underway before end of 
March 2022.
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NAGGO HEAD TECH PARK

SITE PLAN

The Naggo Head Tech Park has a new 
design. This design concept was 
revised to fulfil the growing industrial 
needs and the further development of 
the city of Portmore. 


The design’s development is divided 
into two major zones. Zone 1 features 
six (6) unique buildings with a lush 
central green park as the anchor. 
Services will include BPOs, residences, 
a media building and commercial 
facilities.


Zone 2 features two (2) warehouse 
building types to account for nine (9) 
structures which will provide space for 
light manufacturing and agro-
processing.


The park will be supplemented with 
519 parking spots, 28 bus parking 
spaces for shuttle drop-off points and 
requisite loading bays.


In support of this new design, a Terms 
of Reference (ToR) for the Feasibility 
Study is being done.


The Naggo Head Technology Park is 
located on 31 acres of land in the 
Naggo Head Community. From this 
space 750,000 sq.ft of space will be 
developed.


For more information contact us at 
clientcare@fcj.gov.jm or 876-9684766


Visit our website www.fcj.gov.jm
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